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MINERνA Low Energy Neutrino Run  
Star5ng March 23, 2010 

Es-mated MINERνA 
Live Time (POT) 

Most recent 10 days 
of processed data 

•  con-nued smooth running of the detector over the past week 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MINERνA Water Target 

ν

nuclear targets (He, C, Fe, Pb, H2O, CH) 

Side HCAL 

Side HCAL 

Fully Active 
Scintillator Region 

He target 

120 modules 

•  when the detector was constructed, an 11” gap was leS 
between modules 14 and 15 for a water nuclear target 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MINERνA Water Target 

Water Target dimensions are same as 
MINERνA inner detector planes 



•  Target constructed and test filled 
in Florida past month 

•  Expected delivery to FNAL next 
week 

•  Will be assembled in Wideband 
hall, water filled, and surveyed 

•  Once tested will be transported to 
NuMI detector hall and installed; 
expected in first half of June  

•  Will lose very liZle, if any, running 
-me due to installa-on and filling 
of water target 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MINERνA Water Target 


